
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 01/22/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/10/2014

Contract Location: Time Allowed:

ROUNDABOUT ON US 80/SR 22 AT HOLLEY RD (CR 33

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/21/2014

01/22/2014

05/14/2014

00/00/0000

00/00/0000

1226 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 11.01

135 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,749,635.44

$1,683,471.90

$1,654,184.75

5.46%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009576      $1,749,635.44 $1,683,471.90 $1,654,184.75 5.46% $95,450.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 01/22/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/10/2014

Project Number: 0009576      US 80/SR 22 - ROUNDABOUT

 

0009576                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $95,450.69 $0.00 $95,450.69

Non-Participating $0.00 $0.00 $0.00

Total Earnings $95,450.69 $0.00 $95,450.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $95,450.69 $0.00 $95,450.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $95,450.69 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $95,450.69

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 01/22/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/10/2014

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 57259.840 .250

0009576

 

.250 $14,314.96 $14,314.96

0015 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 62950.540 .000

 

 

.000 $.00 $0.00

0020 210-0100     GRADING COMPLETE - LS  1.000 .000

 469470.350 .150

0009576

 

.150 $70,420.55 $70,420.55

0180 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 .000

 1.500 486.000

 

 

486.000 $729.00 $729.00

Category Amount: $85,464.51 $85,464.51

Category Number: 0030 EROSION CONTROL ITEMS

0280 163-0240     MULCH TN  190.000 .000

 160.000 4.410

 

 

4.410 $705.60 $705.60

0285 163-0300     CONSTRUCTION EXIT EA  10.000 .000

 1316.350 1.500

 

 

1.500 $1,974.53 $1,974.53

0345 171-0030     TEMPORARY SILT FENCE, TYPE C LF  5,200.000 .000

 2.650 2,757.000

 

 

2,757.000 $7,306.05 $7,306.05

Category Amount: $9,986.18 $9,986.18

Project Total Amount: $95,450.69 $95,450.69


